[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 1 of 64
MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 2 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 7% 158,740
SQUIRES-BILL (U8461) 406 444-6228 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.7 %
Claim Status: mI
NH 5-2(145)85 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/09/07 $ 2,318,116 45
ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER TBD $[ 2,735,640 $ 0 0o 3 257,103
5969 145 000 03107 [ gm TBD $ 2,318,116 45 3 0
SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM TBD $] 207,158 $ 0 0 9% 0% N/A N/A
Claim Status: [ 93m
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 1,044,029 | 98% 111%  15% 17.6 %
Claim Status: MI
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $[ 23501 % 0 0 3% 0%  12% NI/A
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0o $ 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100  $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD [ 76796 $ 0 0| 48% 0%  12% NA
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ s 855552 10d
$[ 1,205,480 | $] q q 3 149,820]
Proj. Count: $[ 855552 00 3 0
$| 100,387 $| 855,552 $| 149,820/ | 12%[ Jw| 19w 0 U
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 9260264 [ 360
$[ 9,515,246 $] 597,010 19 9§ 999,662
RIOJCOUNT: Project Mgr. Total Length: MI 3 9,877,279 | 379 9| 1,312,734
KM $] 7775309 $ 10,781,341 $| 1,601,942 | 79%| 83w|  2dw| 16.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 ] [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 64

| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043999 $ - 50,787 13 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ dmMm 081506 $ 912,282 61 $ 103,844
STACK-SHANE (U2026) 406 523-5830 110 County: MISSOULA [ dkm TBD $[ 909389 $ 0 $ 0| 94% 135% 100% 11.4 %
Claim Status: MI
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P 00006 [[E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER 07/10/06 $[ 204914 $ 0 0o $ 16,946
5725 108 000 06C05 Ml 08/19/06 $ 211,822 25 % 24,074
CAMERON-GLEN (U1535) 406 523-5869 183 County: SANDERS KM 04/27/07 $] 197,262 $ 0 $ 0| 93% 142%  16% 12.2 %
Claim Status: M
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194861 $ 24,267 2 8 16,274
5727 013 000 16106 [ ]wm  10/23/06 $ 227,690 62 % 24,542
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ ]kM  TBD $ 221,788 $ 0 $ 0| 109% 151% 100% 11.1 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P 00035 [[E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER 07/24/06 $] 698,080 $ 0 0o s 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,891 60 % 67,655
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM  TBD $ 694175 $ 0 $ 0| 94% 115% 103% 9.7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3id | &
$[ 892,941 | § 24,267 | 2 9 75,305
Proj. Count: $ 965581 | 62 92,197
$| 915,963 $| 941,314 $| 75,305 | 97%| 122/%| 100/%]| 10.1 4
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . sl 2116209 | 19
| 2141856 $| - 26,520] | 3 3 169,297|
A Project Mgr. Total Length: Mi 3| 2,089,685 | 148 9 220,115
KM $[ 2,022,614 $| 2,116,205 $| 169,297| | 96%| 1301%[  86%| 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [ [E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0o % 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 188919 $ 10,690,798 855264 | 2% 2% NA 88 %
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,758 $ 305,574 2 $ 1812939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 17,938,308 $ 0 0| 99% 60% NI/A 6 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0o 3 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [ [E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 08/03/05 $ 772847 $ 0 0o 3 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,320

SQUIRES-BILL (U8461) 406 444-6228 181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 85% 85% 9.9 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 | [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 $ 1,823,964

1744 121 000 26106 NTERPRETIVE CENTER 4.68 MI TBD $ 18,804,901 248 1,120,212

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 18,499,232 $ 0 0| 101% 61% NI/A 6.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,331,431 $ 0 0| 76% 43% NA 56 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss144 | 249
$[ 15,442,049 $| 563,410 | 8  $|  1,998444
Proj. Count: $ 20544854 | 248 3] 1,194,366
$[ 19,830,663 $| 19,981,445 $[ 1998444 | 99w 60%]| dw| 6 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S__080a119 [ 889
[ 41,846,513 $| 868,984 | 1 9 4,766,386
P T Project Mgr. Total Length: MI $[ 50767107 [ 899 $[ 2,456,949
KM $[ 39,888,926 $| 50,843,322 $ 4,850,517 | 78%[ 51%| 20%| 6.2%
Project Mgr.‘ 183 \ ‘HEMBREE, TAMI \ Work Phone: | 523-5856 | Cell Phone: Email: \ thembree@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M o08/24/04 $ 1,955,998 218 $ 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[  2,004932 $ 2,385,899 $ 450,471 | 84% 107%  72% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(142)2 FRONTIER-WEST LLC 1] 00090 [ [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION TBD $[_ 7,353,906 $ 0 0o $ 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0o $ 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD s 689,852 $ 0 0| 10% 0% NA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC | | 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] M  o06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $[ 227,567 $ 0 0| 108% 114%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U] 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 $ 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87,560 $ 0 0| 102% 20%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ s 2064 | &
$[ 399,537 | 9 g [ d 3 29,944
Proj. Count: $[ 296440 | 60 3| 26,116
$| 315,127 3| 296,440 $| 29,944 | 106/%| 87%| 55%| 8.3 %
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | s 254791 | 219
$[ 9,863,711 $| 178943 [ 68 9] 1,122,717
Proj. Count: Project Mgr. Total Length: M $[ 9433740 [ 278 3 506,273
KM $[ 3,009,911 $| 9,863,641 $| 1,342,171 | 31%[ 38%[ 68%[ 16.8%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 6 of 64

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55

TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565

5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 % 31,766

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ KM  TBD $[ 616393 $ 0 0] 102% 58% 100% 52 %
Claim Status: M

SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55

ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $ 579,109 $ 0 0o $ 52,312

5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 5 % 21,450

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/[ | KM  TBD $] 579,209 $ 0 0| 100% 41% 100% 3.7 %
Claim Status: [ Im

IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55

FENCING - ALBERTON FIRE DAMAGE ~ FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 148153 $ 0 0o 3 18,491

6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 5  $ 0
310 County: MINERAL/MISSOULA [ ] KM TBD $[ 229,287 $ 229,287 26,368 | 100% 0% 100% N/A
Claim Status: [ Im

Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5

$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 53,216
$[ 1,424,889 $[ 1,416,979 $| 133,245 | 101%| 40%[ 100%| 3.7 %

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1100090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE TBD $] 925430 $ 0 0o % 61,947

5067 107 000 03C06 MENT MARKINGS M TBD $ 774,341 30 % 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $ 7,743 % 0 0 1% 2% NA 173 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING TBD $[ 2,429,977 $ 0 0o % 236,120

4691 005 000 04106 M TBD $ 2,358,206 60 % 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD s 23582$ 0 0| 1% 19% NA  192.8%
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 64
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‘Project Mgr.‘ 184 HMAART, WILLIAM W ‘Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 210-1(9)0 J T L GROUP INC - MISSOULA s[ 00210 [[E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL TBD $[ 1,377,116 $ 0 0 119,811

5084 009 000 04107 LING ] TBD $ 1,198,108 30 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD [ 110818 0 0 1% 0% NA N/A
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] o4/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] TBD $[ 3,884,909 $ 0 0 371,079

5968 112 000 04307 [ Im TBD $ 3,333,772 90 0

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJo8128 [ [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $] 276239 $ 106,158 25 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 463,902 $ PENDING $ PENDING | 126% 274%  65% 21.7 %
Claim Status: MI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928,885 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 $ 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD ${ 112335]$% 1,105,888 $ 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN []  1115/04 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 653,823

DALSOGLIO-MICHAEL (U1921) 406 444-6250 510 County: MISSOULA [ lxm TBD $[ 2,994,285 $ PENDING $ PENDING | 104% 189% NA 218 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129

$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 184 HMAART, WILLIAM W ‘Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1] 00090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 636,261
SQUIRES-BILL (U8461) 182 County: MISSOULA KM  TBD $[ 8473470 $ 8,504,223 632,264 | 100% 101% 106% 7.5 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112 [[E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 ${ 86128 $ 0 0 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 4,774
STACK-SHANE (U2026) 181 County: MISSOULA KM TBD $[ 74529 % 0 0| 94% 67% NI/A 6.4 %
Claim Status: M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJo8116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA ~ MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774
STACK-SHANE (U2026) 181 County: MISSOULA KM TBD $[ 135703 $ 0 0| 94% 144% N/A 138 %
Claim Status: M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [[E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 08/16/04 $[_ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470
STACK-SHANE (U2026) 181 County: MISSOULA KM TBD $[ 184,343 $ 189,343 24615 | 97% 79% N/A  10.6 %
Claim Status: MI
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD s 342370 $ 0 0| 105% 179% N/A 154 %
Claim Status: .979 M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] q | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 736,941 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s 21024818 | 729
$[ 21,974,956 $] 993,945 [ 52 3 2,040,544
RIOJCOUNT: Project Mgr. Total Length: MI $[ 22,018,758 [ 777 9§ 1,678,202
KM $[ 15,260,144 $| 22,688,410 $| 2,169,421 | 67%[ 77%[  43%| 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 9 of 64

MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919

1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 % 855,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,097,862 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: M

STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] 04/09/07 $ 243,670 20

SIGNING - FLATHEAD RESERVATION SIGN,GGRADE,GRAVEL,PMBS,GUARDR [ ] TBD $[ 267,250 $ 0 0o 3 40,537

5082 744 000 01307 AlL [ Iwm TBD $ 243,670 20 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ Jkm TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,106 $ 1,010,822 33 767,210

1744 142 000 03905 [ dm TBD $ 7,985,456 193 347,357

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkv TBD $] 6617917 $ 0 0| 95% 45%  62% 5.2 %
Claim Status: M

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [ [E]  12/13/04 $ 15,182,258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 1421982 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% NI/A 8.1 %
Claim Status: M

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0o 3 993,349

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 14,728,099 $ 11,258,667 1,643,899 | 181% 60% NA 67 %
Claim Status: M

Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | — z} 4;23‘1223‘ } ‘ij e

RIOJCaUT: Project Mgr. Total Length: MI $[ 50605088 [ 463 [ 3532208

KM $[ 48,880,725 $| 45,193,952 $| 4,959,835 | 108%| 71%| 29%| 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P ooool [ [E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0 447,341
1027 080 000 02107 ] TBD $ 5379825 140 0
STUDT-MARK (U8724) County: LINCOLN KM  TBD $[ 144753 $ 0 0| 3% 0% NA N/A
Claim Status: MI
STPU 6701(8) NELCON INC - KALISPELL U[ 06701 [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ 3 09/07/05 $[ 1,436,807 $ 133,137 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, MI TBD $ 1,803,124 0 162,838
MALONE-KEVIN (U0723) County: FLATHEAD KM TBD $]  1,838919% 1,863,365 169,142 | 99% 96% N/A 8.9 %
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB V] TBD $  57263,333 0 470,804
MALONE-KEVIN (U0723) County: FLATHEAD KM TBD $] 5651943 $ 5,096,619 519,587 | 111% 91% N/A 8.3 %
Claim Status: MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS MI TBD $ 382,430 0o 3 11,650
County: FLATHEAD KM  TBD $[ 282,003 $ 0 0| 74% 2% NIA 41 %
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $| 867,845 | 0 $ 1974312
Proj. Count: $[ 7448887 [ 0 8] 6452927
$[ 7,772,869 $| 7,342,414 $[ 1,346,833 | 106/%[ 49%| d%[ 8.3 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s_11960869 [ 140
[ 11,356,030 $| 867,845 | 0 3 2,421,653
A Project Mgr. Total Length: MI $[ 12828712 [ 140 9§ 645,292
KM $[ 7917618 $| 12,722,239 $| 1,794,174 | 62%| 36%| 259%| 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 38 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS MI TBD $ 1,246,684 8 $ 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 898,667 $ 0 $ 0| 75% 87%  94% 115 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  TBD $] 4,157,085 $ 12,805,564 $ 1172909 | 32% 0%  30% N/A
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0o 3 225,365

4228 019 000 04105 [ Im TBD $ 1,633,072 170 $ 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1295314 $ 0 $ 0| 8% 39%  48% 6.7 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157488 $ 0 0o 3 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 % 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM TBD $ 151,932 $ 0 $ 0| 97% 46% 55% 5.6 %
Claim Status: 177, MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $[ 207,583 $ 322,416 18 3 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 $ 38,633

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM TBD $[ 537,004 $ 543,000 $ 54300 | 99% 71%  42% 7.2 %
Claim Status: MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0o $ 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 % 37,522

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273,247 $ 0 $ 0| 38% 44%  55% 13.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ e
$[ 1,114,263 ] $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 78 | 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%| 43%| 8.8 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ KM  TBD $[ 2,111,978 $ 0 0| 101% 48%  89% 62 %
Claim Status: [ Iwm
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[  1,038430$ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ lxkm TBD s 916642 $ 0 0| 8% 87% 93% 82 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . S| 17665208 [ 569
[ 18,567,336 $| 516,019 | 21 9 1,903,592
Proj. Count: Project Mgr. Total Length: M $[ 18181229 [ 581 3 480,157
KM $[ 10,341,959 $[ 20,091,997 $| 2,034,717 | 51%[ 24%| 53%| 4.6%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND MI TBD $ 18,100,354 181 $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,053,570 $ 18,378,023 $ 1288000 | 98% 79% NI/A 5.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o % 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830
LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM  TBD $[ 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M
NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] oa/oo/07 $ 496,936 25
FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS [ ] TBD $[ 738667 $ 0 0o % 44,092
5962 107 000 05207 [ Iwm TBD $ 496,936 25 $ 0
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI[  JKM  TBD sf  ds 0 0 0% 0% NIA N/A
Claim Status: [ Im
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $[ 2187912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 [ [E]  04/09/07 $ 45,498 30
2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ ¢ TBD s 44862 $ 0 0o % 7,570
5863 037 000 08307 M TBD $ 45,498 30 % 0
ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM  TBD s 0% 0 0 0% 0% NA N/A
Claim Status: M
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s|_zrseaitd [ 329
[ 27,295,808 $| 1,281,906 | ] 9 2,855,800
A Project Mgr. Total Length: MI $[ 28,846,018 [ 326 9 2,181,119
KM $[ 28,501,132 $| 28,533,560 $| 2,427,311 | 100% | 90%[ 251%| 7.7%
Project Mgr.‘ 189 ‘ ‘THELEN, PETE (ACTING ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 189 \ ‘THELEN, PETE (ACTING \ Work Phone: 751-2049 | Cell Phone: S Email: \ dham@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[oooo1 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI TBD $ 140714 $ 0 0o 3 16,318
5003 134 000 05306 NG M TBD $ 108,789 20 % 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD s 96904 $ 0 $ 0| 8% 0% 60% NA
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 196,507,230 [ 3,800
$[ 189,714,935 3| 8,249,163 | 207 $| 20,858,406
$[ 204,756,393 | 4,007 $| 13,013,049
$[ 163,695,243 $[ 202,943,456 $[ 21,365,703 | 81%[ 61%[ 64%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9001(47) EDWARD T COPPS CONST. X] 01095 | [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 4 % 60,418
4539 047 000 06105 ORK [ dm  11/02/05 $ 403,875 79 $ 148,947
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkvM TBD $[ 416843 $ 416,278 $ 141535 | 100% 105%  90% 35.7 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o $ 453,794
3611 046 000 09402 [ M  08/25/03 $ 5,803,309 120 $ 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $] 5888740 $ 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seseer | 12
$[ 6,657,193 | $| 127,712 | 0 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[__ 6,331,03] $| 516,212 | 98%| 88%| 111|%| 7.3 %
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] 05/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $] 1,932,709 $ 0 0o % 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ ]wm  10/09/06 $ 1,716,882 160  $ 278,317
MILLER-BRYAN (U5993) 406 444-9413 221 County: POWELL [ Jkm TBD $[ 1,698,005 $ 0 $ 0| 99% 108%  98% 16.4 %
Claim Status: [ Iwm
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 $ 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGE,SILVEI[ | KM  TBD $|  5621,954 $ 7,349,908 $ 683454 | 76% 90%  78% 10.9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 14826754 [ 519
$[ 15,148,449 $] 582,068 | 15 9 1,468,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15407821 530 9 1,491,742
KM $[ 13,944,175 $| 15,814,009 $| 1,598,733 | 88%| 93%|  93%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 17 of 64

| CONSTRUCTI ON REPORT |

MCVSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE-N & S COLD MILLING,OVERLAY,SEAL & CO 163. TBD $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS ] TBD $ 2,704,633 85 0
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: M
NH 50-2(48)76 A'M WELLES INC P] 00050 [[E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $ 621623 $ 28,135 0 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dMm  12/05/06 $ 653,928 45 155,510
KELLER-SCOTT (U4748) 406 994-1843 620 County: GALLATIN [ dkvm TBD $] 663,896 $ 670,000 160,800 | 99% 97% 100% 23.4 %
Claim Status: M
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km  TBD $[ 137,731 $ 0 0| 37% 32% 64% 87 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD $ 1317973 $ 0 0| 72% 34%  64% 4.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204267 | 109
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 2204257 [ 100 | 75,010
$[ 1455704 $| 2,204,252 $| 220,425 | 66%| 34%| 64%[ 5.2 ¥
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . s__ssserd [ 230
[ 5920757 $| 28,139 | 0 3 595,490
A Project Mgr. Total Length: Mi 3| 5562,813 | 230 3 230,520
KM $[ 2,119,600 $| 5,578,885 $| 681,195 | 38%| 34%| 47%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ d M 082906 $ 865,079 90 211,206

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dkvm TBD $[ 873548 $ 866,550 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

NH 50-1(25)4 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.677 KM TBD $] 1,213,457 $ 0 0| 94% 69% 112% 8 9%
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768142 $ 0 0 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 905,274 $ 0 0| 92% 71% 112% 85 %
Claim Status: MI

Contract Totals for : ‘ ‘ 04206 ‘ sL_2218040 | o

$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $ 2278940 [ o9 $[ 174,189
$[ 2,118,731 $[ 2,278,940 $| 250,683 | 93%| 69%| 112/%| 8.2 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY S[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,858 $ 1,277,000 280,940 | 100% 99%  98% 21.7 %
Claim Status: M

STPU 7409(2) AM WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 158,829

4979 002 000 08406 ACING ] TBD $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1154649 $ 0 0| 100% 94%  92% 13 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 52,196
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD s 1,101,223 $ 0 0| 38% 16% 6% 47 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B TBD $| 6045354 $ - 162,373 0o s 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 66942 $ 7,424,880 593,990 1% 1% 3% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 1555464 [ 639
[ 13,477,837 9| 78,441 | 6 3 1,518,790
I, el Project Mgr. Total Length: M $[ 15233607 [ 641 3 869,176
KM $[ 6,592,947 $[ 15,894,960 $| 1,792,707 | 41%| 48%[ 62%[ 13.2%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3153678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 571,150
221 County: LEWIS & CLARK [ d KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 101% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM 07/18/05 $[ 2213272 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 3 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 161 $ 877,396
130 County: LEWIS & CLARK KM 07/18/05 $]  4972971% 4,952,513 $ 929,608 | 100% 94% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ sL_5843508 [ 12
$[ 6,374,477 | $] 901,450 [ 45 g 584,359
Proj. Count: $[ 6745048 [ 1658 $[ 1,218,704
$[ 7,186,243 $| 6,886,180 $[ 1316928 | 104%[ 93%| 108%| 17 94
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007274 | 309
$[ 10,023,081 $| 1,180,621 [ 59 9§ 899,727|
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,789,854
KM $[ 10,606,877 $| 10,367,922 $| 1,881,928 | 102%| 93%| 107%[ 16.9%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘ dhancock@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(746) EDWARD T COPPS CONSTRUCTION | | 111306 $ 765,107 75

2000-D2-GUARDRAIL GUARDRAIL BRIDGE RAIL,GRADE,GR [ ] TBD $] 667429 % 0 0o $ 76,512

4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Im TBD $ 765,107 75 $ 1,621

PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 10885 $ 0 0| 1% 2% 4% 149%
Claim Status: [ Iwm

STPHS 15-1(100)52 OMO CONSTRUCTION INC | | 00015 \E 07/03/06 $ 23,419 25

2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o % 3,279

5855 100 000 02506 Ml 09/06/06 $ 23,419 25 % 11,575

PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM 03/22/07 $[ 21,999 $ 0 0| 94% 353% 76% 52.6 %
Claim Status: 51.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT |
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MCVBR009

District 2 - Butte |

‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(762) WINDY RIDGE CONSTRUCTION INC [ ] o4/o9r07 $ 43,876 15
2002-D2-SLOPE FLATTENING SLOPE FLATTENING,CULVERTS,SIGN [ ] TBD s 80641 $ 0 0 5,352
5370 762 000 03207 ING [ Iwm TBD $ 43,876 15 0
DAVIES-JIM (U1952) 406 444-6227 310 County: BEAVERHEAD [ Jkm TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: [ Iwm
BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [[E]  04/09/07 $ 425,842 80
HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD TBD $[ 463,987 $ 0 0 56,676
4791 050 000 06307 [ adm TBD $ 425,842 80 0
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ OKM TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: M
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $[ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ ™  12/06/06 $ 5,954,348 181 703,162
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]Jkm TBD $] 6363319 $ 6,313,425 670,110 | 101% 105%  97% 11.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ s__6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 [ 18] 8| 752580
$[ 7,006,440 $| 6,953,814 $| 734,149 | 102%| 103/%|  97%]| 10.6 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0 66,727
5518 044 000 14206 M TBD $ 741,415 45 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD $[ 128396 $ 0 0| 17% 46% 178% 24.1 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s__83e2154 [ 419
$[ 8973277 $] 216,009 | 6 3 846,795
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,598,162 | 421 3| 796,726|
KM $] 7,257,720 $[ 8,953,477 $| 942,695 | 81%| 85%| 66%[ 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 22 of 64

MCVSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(43)56 RIVERSIDE CONTRACTING INC P[ 00013 [[E]  02/05/07 $ 611,668 25
HARRISON-SOUTH SEAL & COVER TBD $ 721524 $ 0 0o $ 61,056
5959 043 000 06107 M TBD $ 611,668 25 0
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON KM TBD s 101,923 $ 0 0| 17% 0% NA  NA
Claim Status: mI
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1,224,779 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES .394 Ml TBD $ 1,373,720 90 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $] 1,376,269 $ 0 0| 100% 0%  79% NIA
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $| 2468659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 90 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM  TBD $[ 2,161,113 $ 0 0| 92% 71% 97% 7 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 4324834 [ 209
$[ 4,414,960 $] - 34,049] | 0 3 427,556
A Project Mgr. Total Length: Mi 3| 4,290,783 | 205 9 150,394
KM $[ 3,639,305 $| 4,324,832 $| 427,556 | 84%| 39%| 77%[ 4.1%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P ooo0s | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $  5174,604 118 $ 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM  TBD $[ 5174079 $ 5,255,362 $ 552,676 | 98% 87%  94% 9.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 23 of 64

MCVSR009

‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 5374561 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 789,090 $ 0 0| 15% 18% 9% 11.9 %
Claim Status: MI
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $] 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE MI TBD $ 494,069 160 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD $[ 27650 % 0 0 6% 14% 9% 24.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__Seeesed [ 160
$[ 6,756,652 | 9 o0 [ 0d 9 586,862
Proj. Count: $[ 5868620 | 160 $[ 101,028
$| 816,742 $| 5,868,620 $| 586,862 | 14%[ 17%| g 12.4 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO I]00015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d ™M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 12/12/05 $ 188,169 30
JCTUS 12-N SEAL & COVER [ ] 08/16/06 $ 213121 $ 0 0 20,317
5533 003 000 08C05 [ ]m  10/18/06 $ 188,169 30 12,474
DAVIES-JIM (U1952) 406 444-6227 183 County: JEFFERSON/L.C. [ |KM  TBD $[ 196,390 $ 0 0| 104% 61% 70% 6.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . s 1314570 | 53
[ 12,062,650 $| 135131 [ 13§ 1,246,183
A Project Mgr. Total Length: MI $[ 11476588 [ 348 9§ 613,016
KM $[ 6425618 $| 11,473,619 $| 1,184,075 | 56%| 53%|  45%[ 9.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 1,186,332

OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ JxM TBD $[ 9352772$ 9,566,788 1,101,959 | 98% 108%  97% 127 %
Claim Status: [ Iwm

HSIP 50-2(58)50 MONTANA LINES INC P[ 00050 | [E]  10/05/06 $ 236,557 0

US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134839 $ 0 0 23,656

2544 058 003 03E06 OVEMENT, TRAFFIC SIGNALS,SIGNIN [ dwm TBD $ 236,557 0 0

PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkm TBD s 225757 % 0 0| 95% 0% NI/A N/A
Claim Status: M

HSIP 50-2(57)48 PROMARK INC P 00050 | [E]  08/28/06 $ 108,681 10

SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $[ 103627 $ 0 0 11,955

6180 057 000 05806 MI TBD $ 108,681 10 13,353
310 County: GALLATIN KM TBD $[ 42580 $ 0 0| 39% 112%  90% 31.4 %
Claim Status: MI

HSIP 90-6(110)315 ROCKY MOUNTAIN TRAFFIC CONTROL I]o0090 [[E]  12/18/06 $ 50,610 20

2003-SIGNING-EAST OF BOZEMAN SIGNING,SIGNAL STANDARDS 04/09/07 $ 28380 $ 0 0 8,643

5868 110 000 08C06 MI TBD $ 50,610 20 335

PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN KM TBD $[ 48562 $ 0 0| 9% 4% 45% .7 %
Claim Status: 315.7 MI

SFCU-STPS 291-1(5)1 JT L GROUP INC - BELGRADE S[00291 ] [E]  03/06/06 $ 2,068,792 60

MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7 248,255

4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 M TBD $ 2,120,458 67 216,961

MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2102,589 $ 0 0] 102% 87%  99% 10.3 %
Claim Status: .828 Ml

SFCS 290-1(5)3 JT L GROUP INC - BELGRADE S[ 00290 [ [E]  03/06/06 $ 884,447 45

BELGRADE - NORTH OVERLAY,SEAL & COVER 2.89 07/12/06 $[ 1,014,401 $ 0 0 79,601

5472 005 000 15206 Ml 12/19/06 $ 884,447 45 50,869

OLSEN-JOE (U6629) 406 494-9636 181 County: GALLATIN KM  TBD $] 813,014 $ 0 0| 92% 64% 100% 6.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 223 | JEWETT, JIMMY s|_12678783 | 33
$[ 12,838,849 $| 272,303 [ 25 1,211,783
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,951,085 [ 360 9 1,467,850
KM $[ 12,585,274 $| 12,915,875 $| 1,474,069 | 97%| 100%|  94%[ 11.7/%
Project Mgr.‘ 219 ‘ ‘JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY s] 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $] 3,686,715 $ 0 0o $ 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE ] TBD $ 3,924,794 150 $ 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 582490 $ 0 0| 15% 0% 1% NIA
Claim Status: M
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2543425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $[ 2741,263 $ 2,897,793 289,779 | 95% 92% 8% 9.7 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER mi TBD $ 4,909,861 200 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $[ 5130128 $ 5143475 487,489 | 100% 101% 8% 9.6 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 201 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkv TBD $] 5284817 $ 5752191 463,109 | 92% 106 % 8% 9.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 08205 s|_1z2620371 [ 20d

$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 201 8| 1,250174

$[ 13,156,208 $| 13,793,459 $[ 1,240,377 | 95%| 101%| gd%[ 9.5 %
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $[ 786,537 $ 1,610 0 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE Ml 10/12/06 $ 736,729 120 93,810
MILLER-BRYAN (U5993) 406 444-9413 231 County: GALLATIN KM TBD $[ 764795 $ 0 0| 104% 87%  95% 123 %

Claim Status: M

Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | S| 17289204 | 479

$[ 18,010,604 $] 235,757 | ] 3 1,519,103
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,525,046 [ 471 3 1,343,984

KM $[ 14,503,493 $| 18,453,372 $| 1,749,130 | 79%| 77%|  28%[ 9.3%

Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

\ Work Phone: 494-9647

Cell Phone: | 498-3012 Email: \

jstarcevich@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 315,755
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1717,372$ 2,484,785 0| 69% 224% 113% 184 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJo1805 [ [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 75 4,343
PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvm TBD $[ 31,667 $ 0 0| 104% 3% 120% 13.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79
$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: s 1657321 | s8d 8] 320,098
$[ 1,749,034 $[  2,515,35] 3| 281,850 | 70%[ 114%| 113%| 18.3 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 1821(3) ROCKY MOUNTAIN TRAFFIC CONTROL M] 02165 | [E]  12/18/06 $ 34,302 15

2002-KAW AVE FLASHER-BUTTE FLASHER & SIGNING [ 1 02/27/07 $[ 28109 $ 0 0 5,145

5374 003 000 02C06 [ dm 0326007 $ 34,302 15 55

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvm TBD s 33504$ 0 0| 98% 1% 18% .2 %
Claim Status: [ dwm

IM 90-3(88)173 EIGHORN FENCING LLC I]00090 | [E]  12/18/06 $ 253,117 85

FENCING - PHOSPHATE TO BECK HlI INTERSTATE FENCEING TBD $[ 277,808 $ 0 0 253,117

4260 088 000 04C06 M TBD $ 253,117 85 42

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD $[  2532% 0 0 1% 0% N/A 1.7 %
Claim Status: M

HSIP 1806(4) SOUTH HILLS ELECTRIC U[ 01806 | [E]  04/09/07 $ 253,221 60

2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU TBD s 221,771 $ 0 0 33,376

5025 004 000 06207 TTE [ dm TBD $ 253,221 60 0

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkv TBD $f  0Js 0 0 0% 0% NIA N/A
Claim Status: MI

STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 [[E]  04/09/07 $ 425,235 60

ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU TBD $[ 356,315 $ 0 0 56,595

4180 027 001 06207 TTE M TBD $ 425,235 60 0

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM  TBD s 0% 0 0 0% 0% NA N/A
Claim Status: M

Contract Totals for : ‘ ‘ 06207 ‘ sL_e8458 |60

$[ 578,086 | $| q | 0 3 89,971
Proj. Count: N 678455 | 69 5| 9
$| g 8| 678,456 $| 89,971 |  dw[ J%] dw] 0 %

STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0

SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0 127,256

5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 134,210

OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $[ 1355240 % 1,354,147 135415 | 100% 99% NA 9.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER 08/08/06 $[ 178911 $ 0 0o $ 16,958
5797 027 000 07C05 Ml 10/13/06 $ 188,245 30 7,843
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM  TBD $[ 18553 $ 0 0| 99% 46%  50% 4.2 %
Claim Status: M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P[ 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER 08/08/06 $[ 234831 % 0 0o % 21,946
5798 028 000 07C05 Ml 10/13/06 $ 244,018 30 10,580
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM TBD $[ 244997 $ 0 0| 100% 48%  50% 4.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 07C05 ‘ sL__432263 |3
$[ 413742 | 9§ o0 [ 0d 9 38,904
Proj. Count: $[ 432263 | 30 18,423
$| 430,535 3| 432,263 $| 38,904 | 100/%[ 47%| 50%| 4.3 %
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s__aorosed [ 269
[ 3121249 $| 266,079 | 5§ 796,243
Proj. Count: [ 9] Project Mgr. Total Length: MI 3 4,346,024 | 270 3| 472,828
KM $[ 3,570,845 $| 5,267,636 $| 804,402 | 68%[ 59%[ 40%[ 13.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 102,609,329 [ 3,705
$[ 103,991,713 3| 2,960,495 [ 130 $] 10,530,595
$[ 105,569,819 | 3,835 3| 9,226,090
$[ 81,245,854 $[ 109,044,677 $[ 12,536,490 | 79%[ 74%[ 67%[ 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5201(16) UNITED MATERIALS OF GREAT FALL uJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 $ 111,417
4331 016 000 02406 M TBD $ 1,222,524 103 $ 147,561
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1,080,632 $ 0 0| 87% 132%  93% 13.7 %
Claim Status: MI
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[  1,188070 $ - 23,349 0o $ 94,997
5485 029 000 05106 VER MI TBD $ 1,164,116 70 $ 51,888
MCOMBER-CHRISTIE (U3065) ~ 406 454-5900 181 County: LEWIS & CLARK,PO! KM  TBD $[ 1,049,551 $ 0 0| 8% 55% 79% 4.9 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P[ 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0 165,003
4777 020 000 05106 VER M TBD $ 2,079,333 70 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO' KM TBD $[ 2022849 $ 0 0| 9% 75% 79% 6.1 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05106 ‘ s__3250000 [ 19
$[ 3,262,670 | $] - 6551 | 0 260,000
Proj. Count: $[ 380243449 [ 79 $[ 174972
$[ 3,072,399 $[ 3,250,000 $| 260,000 | 95%| 67%| 79%| 5.7 %
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s assr.96d [ 169
$[ 4577969 | - 21996 | 13 371,417
Proj. Count: Project Mgr. Total Length: Mi $[ 2465973 [ 173 3 322,533
KM $[ 4,153,031 $| 4,487,969 $| 371,417) | 93%| 87%| 87%| 7.8%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 464-1(10)13 SCHELLINGER CONST CO INC s[ 00464 [ [E]  04/10/06 $ 1,164,822 30

N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0 93,186

5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 55,346

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: GLACIER KM TBD $[ 1,120,915 $ 0 0| 96% 59%  90% 4.9 %
Claim Status: M

ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [[E]  07/03/06 $ 356,493 25

US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 s 197429$ - 22,189 0 35,649

5236 023 000 02606 [ adm TBD $ 334,304 25 195,263

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKM TBD $] 300,379 $ 0 0| 84% 548%  64% 65 %
Claim Status: M

NH 1-3(33)204 F RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/13/06 $ 3,863,161 120

EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 347,685

1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S 4.66 MI TBD $ 3,863,161 120 38,317

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $[ 671,667 $ 0 0| 17% 11% N/A 57 %
Claim Status: M

MT-NH 1-3(40)247 S K CONSTRUCTION INC P 00001 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 85,068 1 1,854,667

1310 040 000 05606 SSED STRUCTURE M TBD $ 15,540,624 181 315,423

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 50903451 $ 0 0| 38% 17% 27% 53 %
Claim Status: MI

NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [ [E]  05/26/05 $ 13,195,183 0

MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566

0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 932,054

STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM TBD $[_ 13,636,685 $ 13,636,400 850,000 | 100% 110% N/A 68 %
Claim Status: M

STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0

ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $[ 988279 % - 63,432 0 70,687

5000 026 000 12204 RAINAGE & FENCING [ ]wm 1012006 $ 721,981 0 61,530

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA[ | KM  TBD s 619,161 $ 0 0| 79% 87% NI/A 9.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14,516,655 12 $[ 993584
$[ 14,255,846 $| 14,421,813 $| 920,687 | 99%| 108%| 83%| 7 %
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s__sssz062r [ 359
[ 33,018,327 $| 587,224 [ 13 9§ 3,589,440
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 35407852 [ 369 9 1,597,933
KM $[ 22,252,257 $| 35,261,844 $| 3,251,874 | 63%| 49w 27%| 7.2%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124608 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ™ 06/12/04 $ 157,314 30 % 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ]KM  09/14/04 $ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 411,463 $ 0 0| 1% 0% NA N/A
Claim Status: M
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P[ o000l [ [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379
5568 055 000 03A05 TRIPING M TBD $  1,938421 45 % 85,267
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $] 1,589,520 $ 0 0| 8% 31% 87% 54 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691,694 $ 0 0o $ 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 53,757
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $[ 603707 $ 0 0| 81% 51% 87% 89 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03A05 ‘ S| 2667869 [ 49
$[ 2,462,385 | $] aq | q 3 376,302
Proj. Count: $[ 2687869 | 45 $[ 139,024
$[ 21937227 $| 2,687,869 $| 376,302 | 83%| 37%| 87%| 6.3 ¥
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  TBD $[ 1,710,669 $ 0 0| 107% 36% 97% 43 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $] 832,037 $ 0 0o 3 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0o 3 190,388
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ ]km  TBD $[ 712,287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Im
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON -E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $] 1125170 $ 0 0| 94% 42%  88% 6.3 %
Claim Status: MI
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s__ssasnsg [ erg
[ 32,339,879 $| 18,400 | 0 3 2,825,972
A Project Mgr. Total Length: MI $[ 35216840 [ 475 9 517,843
KM $[ 6,334,807 $| 35,263,390 $| 2,857,134 | 18%| 18%[ 31%| 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC IJooo015 [[E]  07/03/06 $ 9,973,924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 3 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 286,638

STUDT-MARK (U8724) 406 444-9191 110 County: JEFFERSON,LEWIS¢[  d KM  TBD $[ 2,350,246 $ 0 0| 24% 29%  40% 122 %
Claim Status: M

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $[ 94,568 $ 0 0o $ 5,341

5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 9,708

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 62,408 $ 0 0| 93% 182%  90% 15.6 %
Claim Status: [ Im

STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30

2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0o 3 15,739

4699 048 000 04806 [ ]wm 110906 $ 131,155 30 9,932

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km  TBD $[ 139,634 $ 0 0| 106% 63% 80% 7.1 %
Claim Status: [ Im

STPHS 25(54) H L CONSTRUCTION X] 25501 [ [E]  08/28/06 $ 42,662 30

2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ 3d 10/03/06 $ 46,134 $ 0 0o $ 5,119

5860 054 000 04806 [ dm 110906 $ 42,662 30 14,308

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM TBD $[ 44070 $ 45,000 17,079 | 98% 84%  80% 32.5 %
Claim Status: [ iwm

Contract Totals for : ‘ ‘ 04806 ‘ sL__trest7 [ 3

$[ 177,967 | §] q | 0 3 20,858
Proj. Count: $( 173817 [ 30 | 24,240
$| 183,704 3| 176,155 $| 32,818 | 104%| 74%|  80%]| 13.2 ¥4

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 72 298,147

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[ 1806395 $ 1,804,337 300,694 | 100% 99% 101% 16.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P 00008 [ [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 3 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $ 1515435 66 142,794
KRINGS-DAMIAN (U5007) 406 444-6225 310 County: LEWIS & CLARK KM  TBD $[ 1452503 $ 0 0] 105% 115% 127% 9.8 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | | 13212084 | 409
$[ 13,923,055 $| 309,252 | 9 3 1,341,961
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 13522236 [ 414 g 761,527
KM $[ 5855253 $| 13,402,787 $| 1,460,590 | 44%| 53|  7dw| 13%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1] 00015 [ [E]  04/09/07 $ 817,811 90
SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380.3 TBD $[ 711683 $ 0 0o $ 72,692
5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING M TBD $ 817,811 0 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M
NH 1-4(33)278 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  04/09/07 $ 944,424 90
SHELBY-EAST CMILL,PMBS,SEAL & COVER,BRIDGE TBD $[ 820,250 $ 0 0o $ 84,002
5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING MI TBD $ 944,424 90 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: M
STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 [[E]  04/09/07 $ 439,941 90
SHELBY - NORTH CMILL,PMBS,SEAL & COVER,BRIDGE TBD $[ 372,804 $ 0 0o 3 35,195
5770 005 000 07107 RAIL,SIDEWALK,SIGNING M TBD $ 439,941 0 3 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 | [E]  04/09/07 $ 148,440 90
OILFIELD AVE. PATH - SHELBY CMILL,PMBS, SEAL & COVER,BRIDGE [ ¢ TBD 8 163943 $ 0 0 164,416
5970 042 000 07107 RAIL,C&G,SIGNING [ iwm TBD $ 148,440 0 % 0
WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE KM TBD s ds 0 $ 0| 0% 0% NA N/A
Claim Status: [ dwm
Contract Totals for : ‘ ‘ 07107 ‘ s__2350618 [ o
$[ 2,068,680 | $ q | 0 9 356,305
Proj. Count: $[ 2350618 [ 90 8| 0
$| 0 s 2350614 $| 356,305 d%[  du| dw[ 0 %
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] o02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] TBD $[ 1,470,160 $ 0 0 108,011
5484 037 000 09107 LL [ Im TBD $ 1,350,141 45 $ 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERATETON [ | KM TBD sf  ds 0 $ 0 0% 0% N/A N/A
Claim Status: [ Im
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 ] [E]  02/05/07 $ 427,009 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER,MILL & FI TBD $[ 464,127 $ 0 0 37,957
5773 008 000 09107 LL [ 3m TBD $ 427,099 45 $ 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD s 0Js 0 $ 0 0% 0% NI/A N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_1rrr2ad |49
$[ 1,934,287 | §| q 0 145,968
Proj. Count: s L7240 [ 4 s 9
$| ds[ 1,777,249 $| 145,968 d%[  dow| dw[ 0 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [ [E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 3 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM  TBD $[ 556,558 $ 0 $ 0| 100% 92%  97% 83 %
Claim Status: MI
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 849,180
BENTE-FREDRICK (U0547) 406 444-7634 140 County: TETON KM TBD $[ 10,983,922 $ 10,903,705 981,333 | 101% 87% 103% 7.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 37 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__1s8e1.060 [ 319
[ 12,882,730 $| 364,210 | 0 3 1,466,461
A Project Mgr. Total Length: MI $[ 15205261 [ 315 9§ 895,360
KM $[ 11,540,480 $| 15,587,117 $| 1,533,606 | 74%| 58%| 58%| 7.8§%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [M]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] TBD $] 285083 $ 0 0o $ 45,473
4568 071 000 01207 [ Iwm TBD $ 341,716 o 3 0
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jkm TBD s 0% 0 0 0% 0% NA N/A
Claim Status: [ Iwm
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING L] 07/26/06 $ 742384 $ 0 0o s 64,985
6010 118 000 06606 [ ]m  09/23/06 $ 812,302 25 26,114
PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ kM  TBD $[ 802,727 $ 0 0| 99% 40%  80% 33 %
Claim Status: [ Iwm
NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL uJ 05211 [ [E]  05/08/06 $ 452,337 30
10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER,PAVEMENT 414 06/12/06 $] 668464 $ 0 0o $ 40,620
5764 002 000 09406 MARKINGS,ELECTRICAL Ml 09/11/06 $ 452,337 30 56,336
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: CASCADE KM  TBD s 448183 $ 0 0| 99% 139% 100% 12.6 %
Claim Status: M
IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1100015 [[E]  02/05/07 $ 217,115 0
D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $[ 315540 $ 0 0o 3 204,802
5134 109 000 10107 TE 15 M TBD $ 217,115 0 0
ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM  TBD $[ 32,200 $ 0 0| 15% 0% N/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL IJooo015 [[E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0o % 898,369
4041 101 000 10406 VER ] TBD $ 11,253,410 0o $ 22,885
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 761.867]$ 12,454,758 996,381 | 6% 2% N/A 3 %
Claim Status: M
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $ 1,303,504 75
3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 12 117,315
5567 002 000 12406 MI TBD $ 1,362,038 87 90,044
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 1,100,750 $ 0 0| 8% 77% 86% 82 %
Claim Status: M
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0 34,828
5569 002 000 12406 M TBD $ 387,610 75 21,991
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $[ 357,109 $ 0 0| 92% 63% 100% 6.2 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER [ ] 06/06/06 $  510780% - 2420 0 53,247
4920 060 000 12406 [ Iwm TBD $ 589,211 75 81,185
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ ]Jkm TBD $[ 600,617 $ 0 0| 102% 152% 100% 13.5 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 12406 ‘ sL_2z62745 [ 79
$[ 2,179,782 ] $| 56,113 [ 13 205,390
Proj. Count: $[ 2338859 | 87 s 193220
$[ 2,058,476 $| 2,282,745 $| 205,390 | 94%| 94%| 86%[ 9.4 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,930,546 41 563,408
DALSOGLIO-MICHAEL (U1921) 406 444-6250 130 County: CASCADE KM  TBD $[ 6898029 $ 6,986,809 762,227 | 99% 74% NA 82 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | 21902074 [ 130
$[ 22,788,659 $| 354,207 [ 53 9§ 2,258,390
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 22,346,285 [ 183 9 861,963
KM $[ 11,001,483 $| 23,547,782 $| 2,319,878 | 47%[ 37%[  71%| 7.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387]$ - 29,314 -2 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o0411/07 $[ 1358844 $ 0 0| 98% 159%  99% 19.5 %
Claim Status: [ Iwm

STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 | [E]  10/02/06 $ 9,634,148 180

BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0 770,732

4048 009 000 05506 & STRUCTURES 10.8 M TBD $ 9,654,397 180 148,699

BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $]  2,335366 $ 10,548,935 832,730 | 22% 18% 4% 6.4 %
Claim Status: M

SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[00435 [ [E]  02/06/06 $ 1112510 45

AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4 07/14/06 $[ 1157634 $ - 30,390 0o 3 89,001

5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 3 67,152

KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: MI

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 $ 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g™ 10/13/06 $ 3,415,907 236 % 650,766

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS&CLARK [ G KM  TBD $[ 343265 $ PENDING $ PENDING | 102% 129% 100% 19 %
Claim Status: M

STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 [ [E]  12/12/05 $ 576,335 50

CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 $] 517,487 $ 0 0 46,107

5803 046 000 11C05 Ml 11/06/06 $ 576,335 50 31,719

KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS & CLARK/TE] KM TBD s 577479 $ 0 0| 100% 69%  86% 55 %
Claim Status: MI

STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50

AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0 23,092

5802 014 000 11C05 [ ]wm  11/06/06 $ 288,666 50 15,207

KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS&CLARK/TE1[ | KM  TBD $ 299,417 $ 0 0| 104% 66% 8% 5.1 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 40 of 64

| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11C05 s sssoof | s
$[ 780,491 | $| q | 0 3 69,199
Proj. Count: ${ 865000 | 50 46,926
$| 876,896 $| 865,001 $| 69,199 | 101%| 68%| 86%| 5.4 ¥
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s__163%864 [ seq
[ 18,855,172 $| 13,704 [ 24 1,599,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,372,348 [ 609 9 1,178,424
KM $[ 9,004,540 $| 17,273,431 $| 1,661,450 | 53%| 71|  7qw[ 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 140,911,793 [ 2,425
$[ 138,385,787 | 1,625,001 [ 112 $[ 13,453,093
$[ 142,536,795 | 2537 $ 6,135,583
$[ 70,141,851 $[ 144,824,320 $[ 13455949 | 48%[ 46%[ 57%[ 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- VAY-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0o % 304,904
5527 023 000 11106 ] TBD $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 0] 103% 74%  79% 57 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] TBD $[ 4,710,809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150  $ 0
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s__8a3risy [ 239
[ 9,352,711 §| 34,933 | 0 3 806,867|
Proj. Count: Project Mgr. Total Length: M 8| 8372,089 [ 230 | 225,362|
KM $[ 3,942,357 $| 8,337,159 $| 806,867) | 47%[ 28%| 27w| 5.7%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 $ 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $] 653,439 $ 0 0| 24% 7% 5% 2.8 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575492 $ 0 0o $ 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o 3 259,340
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $| 2,196,208 $ PENDING $ PENDING 95% 116% NA  11.8 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- VAY-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 1712768 $ 5,002,881 498436 | 34% 27% NIA 8 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o $[ 395817
$[ 3908974 $| 7,306,162 $| 721,235 | 54%[ 55%| d%[ 10.1 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 414,305
- $| 4,562,409 $ 10,044,428 $| 995,062 | 49%[ 49%| 5%[ 9.1%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 725,336
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 12,703,050 $ 14,361,919 $ 861,584 | 88% 84%  77% 57 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 766,511 $ 0 0| 91% 155%  69% 17 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU [ ] TBD $[ 961567 $ 0 0o 3 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 B$ 0
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ Jkm TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o 3 279,190
5520 005 000 12206 RIDGE RAIL [ Im TBD $ 2,791,899 75 121,833
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELSVALLEY [ ] KM  TBD $[ 2,672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG S[ 00248 [ [E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o s 124,342
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 75 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM  TBD $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 s 176489
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 44%| 125%| 4.5 ¥
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . s|_20480609 [ 469
| 19,801,635 $| - 6,340| | 0 3 2,079,658
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 20,483,265 [ 465 9 1,066,092
KM $[ 18,091,334 $| 20,706,843 $| 1,526,774 | 87%| 70%| 73%[ 5.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60

STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770

4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 $ 46,846

FRANK-JAMES (U2859) 180 County: CUSTER KM  TBD s 257314 $ 0 0| 98% 139% 120% 182 %
Claim Status: mI

STPU 8013(2) CENTURY COMPANIES INC U 08013 ] [E]  02/06/06 $ 874,937 60

WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 % 111,798

4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 % 107,018

FRANK-JAMES (U2859) 180 County: CUSTERE [ 80§ KM  TBD $] 873,467 $ 0 0| 100% 96% 116% 12.3 %
Claim Status: M

Contract Totals for : ‘ ‘ 01106 ‘ s|_L1s6424 [ o

$[ 1,190,021 | 9] 304990 [ 2§ 145,568
Proj. Count: $ 1166912 | 64 8] 153864
$[ 1,130,781 $[ 1,136,423 3| 145,568 | 100 %| 106/%| 116/%][ 13.6 %

STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 [[E]  04/09/07 $ 106,136 50

LOCATE REST AREA RENOVATE REST AREA TBD $[ 219,485 $ 0 0o $ 17,657

4834 043 000 04207 [ dm TBD $ 106,136 5 $ 0

FRANK-JAMES (U2859) 172 County: CUSTER [ dkKM TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: MI

STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 [[E]  03/06/06 $ 1,077,657 45

LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0o 3 107,766

5816 037 000 08206 OVER Ml 09/19/06 $ 1,077,657 45 % 52,477

FRANK-JAMES (U2859) 180 County: ROSEBUD KM 04/11/07 $[ 998,170 $ 0 0| 93% 49% 102% 53 %
Claim Status: M

IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 3,653,764 70

MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM TBD $[ 4,100,781 $ 0 0o $ 405,249

5916 071 000 08207 ENT ] TBD $ 3,653,764 70 3 0

GILBERT-KEVIN (U2995) 180 County: CUSTER KM  TBD sf  0s 0 0| 0% 0% NA N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141, TBD $ 820940 $ 0 0o $ 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 % 0
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkvm TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: 141.7 MI
Contract Totals for : ‘ ‘ 08207 ‘ sl_4204786 [ 79
$[ 4,921,721 ] $] aq | q 3 473,008
Proj. Count: $[ 426478 [ 70 8| 0
$| 0 $| 4,264,784 $| 473,008 dw[  du| dw[ 0 %
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1% 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  o0817/06 $ 8,808,993 200 $ 0
ATKINS-TOM (U0168) 406 444-4188 140 County: ROSEBUD,GARFIEL[ | KM  TBD $] 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 15310019 [ 429
[ 15,282,308 $| 113,568 | 3 3§ 1,442,072
P T Project Mgr. Total Length: MI $[ 15424484 [ 428 3 206,341]
KM $[ 10,948,954 $| 15,589,830 $ 1,442,072 | 70%| 14w  74%[ 1.9%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: | 653-6720 | Cell Phone: S Email: \ mkurokawa@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dm  o04/16/07 $ 865,429 0 % 92,476
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: McCONE [ dkvm TBD s 866,079 $ 0 0| 100% 71%  83% 10.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- VAY-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 1113006 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] 04/19/07 $[ 1,788,893 $ 34,164 2 404,692
4712 068 000 07406 [ Iwm TBD $ 2,732,104 152 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ |KkM  TBD $[ 26980 $ 0 0| 1% 3% 4% 415%
Claim Status: [ Iwm
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $] 532,545 $ 0 0| 32% 59%  93% 15 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 3858318 $ 11,070,794 851,264 | 35% 0%  66% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s 14736029 [ 419
$[ 13,982,092 $| 68295 [ 17 $§ 1,367,739
A Project Mgr. Total Length: M $[ 14804320 [ 427 g 91,033
KM $[ 4,417,843 $| 15,449,679 $| 1,390,432 | 29%| 7w  49%[ 2.1%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7/00/04 $ 7,011,759 150
OSWEGO -E& W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 3 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,693,183 154 $ 1,055,780
ATKINS-TOM (U0168) 406 444-4188 150 County: VALLEY [ Jkm TBD $[ 7,358,158 $ PENDING $ PENDING | 105% 188% 123% 14.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- VAY-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ @ 08/24/06 $[ 1,086,921 $ - 2462 0o % 150,030
5815 009 000 08B05 [ 7w TBD $ 1,247,785 45 3 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,047,013 $ 0 0| 84% 61% 87% 87 %
Claim Status: [ 7w
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s 8262004 [ 195
$[ 8,127,190 $] 678,962 | 4 3§ 710,971
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,940,968 [ 199 1,146,567
KM $[ 8,405,169 $| 8,262,005 $| 710,971 | 102%| 161)%| 115%[ 13.6%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721,130$ - 7,936 0o % 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM TBD $[ 1,967,953 $ 1,941,195 100,823 | 101% 89% 100% 4.6 %
Claim Status: mI
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 J[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4,915,208 $ 110,050 0o $ 553,533
4138 024 000 05905 Ml 11/08/06 $ 6,260,420 0o $ 440,954
LUNDMAN-GARY (U5379) 406 345-8228 140 County: CARTER KM TBD $] 6,183,623 $ PENDING $ PENDING | 101% 80% N/A 7.1 %
Claim Status: M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__8oesr6d [ 60
[ 6,636,338 3| 102,114 | 0 3 745,072
Proj. Count: Project Mgr. Total Length: M $| 8,167,876 | 60 8 531,106]
KM $[ 8,151,576 $| 8,091,565 $| 654,356 | 101%[ 81%| 269%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive

‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-6(11)280 PRINCE INC [ ] 1114005 $ 2,865,072 90

CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 2,958,085 $ 0 0o $ 229,206

5155 011 000 03C05 VER [ Iwm TBD $ 2865072 90 154,602

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2,440,008 $ 0 0| 8% 67% 128% 63 %
Claim Status: [ Iwm

STPP 51-1(3)0 PRINCE INC [ ] 1w14/05 $ 1,304,066 90

JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o $ 104,325

5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 55,078

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 1,102,805 $ 0 0| 8% 53% 128% 5 9
Claim Status: [ Im

Contract Totals for : ‘ ‘ 03C05 ‘ s__a6o13d [ o

$[ 4,295,595 | 9 o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o 8] 209,680
$[ 3,542,813 $[ 4,169,139 $| 333,531 | 89%[ 63%| 128%| 5.9 %

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9,715,157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 % 777,213

2824 009 000 05205 SURFACING MI TBD $ 10,180,086 208 745,430

ATKINS-TOM (U0168) 406 444-4188 140 County: PRAIRIE KM TBD $[ 10,273,979 $ 10,297,310 777,213 | 100% 96% 101% 7.3 %
Claim Status: M

STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $]  1547254$ - 11,699 0o 3 104,784

5158 019 000 06305 M TBD $ 1,298,095 150 142,674

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 1259464 $ 0 0| 9% 136% 123% 11.3 %
Claim Status: M

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294

5387 020 000 06305 DRAIL & STRIPING [ dwm TBD $ 78,678 150  $ 7,071

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkvm TBD s 74135 $ 0 0| 94% 112% 123% 95 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 64
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200
5159 004 000 06305 GUARDRAIL & STRIPING mi TBD $ 470,073 150 $ 29,610
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD $[ 427,461 $ 0 0| 90% 78% 123% 6.9 %
Claim Status: mI
IM 94-6(49)191 PRINCE, INC 1] 00094 [ [E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 10 % 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI M TBD $ 5,216,710 160 $ 226,396
ATKINS-TOM (U0168) 406 444-4188 180 County: DAWSON KM  TBD $] 57383635 $ 0 0| 103% 54% 115% 4.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 06305 ‘ sL_rorszar | 150
$] 8553057 |$[ - 11681 [ 10 9 566,020
Proj. Count: $[ 7063556 | 160 8] 405,751
$[ 7,144,699 $[ 7,075,237 $| 566,020 | 101%[ 72%| 115%| 5.7 %
STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER BRIDGE RAIL, TBD $[ 4,931,620 $ 0 0o 3 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE M TBD $ 4,681,706 7% 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM  TBD $[ 416,808 $ 0 0 9% 4% N/A 3.9 %
Claim Status: MI
Project Mgr. Totals for :| [ 411 | SLASKA, JiM | s|_25641.294 [ 519
$[ 26,378,904 $| 453,248 | 18 9§ 2,098,098
A Project Mgr. Total Length: Mi $[ 26,004,486 | 533 1,376,914
KM $[ 21,378,295 $| 26,223,391 $| 2,008,008 | 82%| 66%[ 96%| 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 10- MAY- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 64
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,387,743 [ 2,520
$[ 110,066,741 $| 1,444,780 [ 42 $[ 10,341,003
$[ 112,832,524 | 2562 $ 5,150,196
$[ 80,764,011 $[ 113,570,329 $| 9,754,446 | 71w | 53%[ 74%| 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[10- MAY- 07 |

District 5 - Billings |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 52 of 64

MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 11,704,887 $ 15,630,073 1,775,729 | 75% 82% = 41% 12.4 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 1430384 [ 339
[ 13,660,185 $| 791,021 | 23 9 1,724,901
Proj. Count: Project Mgr. Total Length: M $[ 15184866 [ 353 $[ 1,507,058
KM $[ 11,836,625 $| 15,766,813 $| 1,830,425 | 75%| 83w  41%[ 12.7%
Project Mgr.‘ 502 \ ‘DYEKMAN JEFF \ Work Phone: | 657-0267 | Cell Phone: Email: \ jdyekman@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $] 227218 % - 5380 0o $ 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm TBD $ 2,388,886 45 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2,236,369 $ 0 0| 93% 77% 144% 8.2 %
Claim Status: [ Im
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [ [E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY TBD $[ 1,228,005 $ 0 0o 3 120,742
5974 023 000 03307 MI TBD $ 1,088,652 45 $ 0
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM TBD $sf Jds 0 0 0% 0% NIA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 0002(754) JT L GROUP INC - BILLINGS [ | 11/13/06 $ 645,680 90

MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] 04/23/07 $[ 781,351 $ 0 0 77,482

5180 754 000 05B06 [ Iwm TBD $ 645,680 90 13,197

NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $[ 6457$ 0 0| 1% 17% 4% 204.4%
Claim Status: [ Iwm

NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 | [E]  12/18/06 $ 1,127,909 90

MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186

3924 008 000 05C06 IDEWALK MI TBD $ 1,127,909 90 34,767

NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $ 84867 % 0 0 8% 21%  14% 41 %
Claim Status: M

STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45

LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $| 1749696 $ - 56,387 0 158,120

5185 021 000 12C05 ,PAVEMENT MARKINGS [ Im TBD $ 1,524,811 45 113,967

NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ ] KM  TBD $[ 1,317,929 $ 0 0| 8% 72% 120% 8.6 %
Claim Status: [ Im

STPS 302-1(8)10 JT L GROUP INC - BILLINGS [ ] 02/06/06 $ 777,947 30

JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830247 $ 0 0 93,354

5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ ]Mm  10/20/06 $ 777,947 30 52,884

NELSON-RODNEY (U6449) 406 657-0229 181 County: YELLOWSTONE [ Jkm TBD $[ 796,557 $ 0 0| 102% 57% 77% 6.6 %
Claim Status: [ Iwm

IM 94-2(32)63 FOUR BEERS INC 1100094 | [E]  05/04/06 $ 1,030,555 0

CULVERT REPAIR - WEST OF HYSHA  CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1,143,962 $ 0 0 171,594

6160 032 000 15406 EL,PMS Ml 09/19/06 $ 1,030,555 0 121,356

DAHLKE-RYAN (U4059) 406 444-6226 141 County: TREASURE KM TBD $[_ 899,606 $ 0 0| 87% 71% NA  135%
Claim Status: M

Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | E— z} 8’6;6’72607‘1‘ } 34(5)} e

RIOJCaUT: Project Mgr. Total Length: MI 3 8584440 | 349 9| 519,509

KM $[  5341,779 $| 8,646,206 $| 1,029,904 | 63%| 50%| 53%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘KOSKI TOM \ Work Phone: 538-1326 | Cell Phone: S Email: \ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ JxM TBD $[ 262,841 $ 0 0| 10% 7% NA 104 %
Claim Status: [ Iwm

STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605489 $ 0 0 78,240

4718 022 000 02305 Ml 10/02/06 $ 651,996 45 106,093

PETERSON-ROY (U1791) 406 444-1280 310 County: FERGUS 129 KM TBD $[ 701,361 $ 701,500 100,000 | 100% 106%  100% 15.1 %
Claim Status: M

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 | [E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 273,881

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkKm TBD $[ 2126227 $ 2,145,396 205681 | 99% 93%  99% 12.9 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 M TBD $ 1,626,636 30 105,117

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $[ 1511661 $ 0 0| 93% 50% 90% 7 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 | [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 569,023 153,637 | 107% 99%  93% 25 %
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $] 886819 $ 0 0o $ 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 % 60,423

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 924,751 $ 0 0| 101% 66% 187% 6.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS TBD $ 874428 % 0 0o $ 115,920
5975 029 000 09207 ] TBD $ 871,833 753 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS TBD $[ 1,035,587 $ 0 0o $ 140,614
5976 010 000 09207 M TBD $ 1,055,657 75 $ 0
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ sL_Lozraod [ 79
$[ 1,910,015 | 9] o0 [ 0d 9 256,534
Proj. Count: s[ iozaed | 79 s J
$| 0 $[ 1,927,490 $| 256,534 0% 0% g% 0 %
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] TBD $[ 2,028,767 $ 0 0o $ 182,026
5973 014 000 10C06 [ Im TBD $ 1,820,257 45 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ ] KM TBD $[ 18,207 $ 0 0 1% 1% N/A 10.9 %
Claim Status: [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $| 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ Iwm TBD $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ ]Jkm TBD $[ 4015657 $ 4,035,660 696,385 | 100% 92%  87% 16 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . OL_faooes [ o
[ 16,292,156 $| 1,417,697 [ 121 ¢ 1,864,508
A Project Mgr. Total Length: MI $[ 16332379 [ 736 9 1,370,633
KM $[ 10,171,335 $|  16,411,11§ $| 2,387,513 | 63%| 57%[  70%| 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM  TBD $[ 10275314 $ 10,291,513 1,129,237 | 100% 101%  91% 112 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dkvm TBD $[ 103,008 $ 106,159 40,340 | 97% 37% 106% 14.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0483s | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,160,777
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%| 99%|  91%| 11.2 ¥4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8g0483] [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
Proj. Count: Project Mgr. Total Length: M $ 10262688 [ 209 $[ 1,160,777
KM $[ 10,378,412 $| 10,397,672 $ 1,169,577 | 100%| 99%[ 91%[ 11.2%
Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY \ Work Phone: | 665-2774 | Cell Phone: Email: \ jmuhlbeier@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-1(70)43 GSTINC 1100094 [[E]  02/05/07 $ 58,083 20
2001-GUARDRAIL-W OF CUSTER INT GUARDRAIL 03/12/07 $[ 90,100 $ 0 0o % 9,019
5012 070 000 01107 Ml 03/14/07 $ 58,083 20 % 0
STUDT-MARK (U8724) 406 444-9191 310 County: YELLOWSTONE KM TBD $] 49,784 $ 0 0| 8% 0% 15% N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180

BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0o % 867,287

3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ am TBD $ 5,787,063 180 351,079

BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $[ 5408311 $ 0 0| 94% 40%  87% 65 %
Claim Status: mI

NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,117,267 90

WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o $ 122,899

4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 20,996

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD $] 267,298 $ 0 0| 24% 17% 53% 7.9 %
Claim Status: M

NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90

BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $] 1,462,479 $ 0 0o $ 164,646

4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 22,736
181 County: BIG HORN,YELLOW:! KM TBD $[ 362,056 $ 1,703,621 190,052 | 21% 12%  53% 6.3 %
Claim Status: M

STPS 416-1(12)9 RIVERSIDE CONTRACTING INC s[ 00416 [ [E]  05/08/06 $ 748,916 90

JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD s 722,418 $ 0 0o $ 89,870

5746 012 000 05206 ,G'RAIL,PVMT MARKINGS | .008 MmI TBD $ 748,916 90 32,234

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW: KM  TBD $[ 676370 $ 0 $ 0| 90% 36% 53% 4.8 %
Claim Status: MI

Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 |90

$[ 3,293,760 | $| q | 0 3 377,415
Proj. Count: $[ 3362964 | 90 75,966
$[ 1,305,724 $| 3,569,804 $| 402,821 | 37%| 19%| 53%| 5.8 ¥

IM 94-2(31)67 PRINCE INC 1] 00094 [[E]  03/06/06 $ 3,934,733 45

HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,716 $ 216,535 0 393,473

5498 031 000 07A05 STRIPING ] TBD $ 4,151,267 45 166,284

NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $[ 3615043 $ 4,170,900 182,541 | 87% 91% 144% 4.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(10)34 J T L GROUP INC - BILLINGS s[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $[ 1,130,683 $ 13,702 0o % 138,925
5199 010 000 21106 ER Ml 10/08/06 $ 1,171,411 30 73,323
NELSON-RODNEY (U6449) 406 657-0229 181 County: MUSSELSHELL KM  TBD $[ 1,168,647 $ 0 0] 101% 53%  63% 63 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | 14295400 | 369
$[ 13,907,078 $] 235,389 | q 3 1,786,119

RIOJCOUNT: Project Mgr. Total Length: MI $[ 14530788 [ 365 666,652

KM $| 11,547,506 $| 14,738,407 $| 1,600,593 | 78%| 43w| 8dw| 5.8%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

\ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ dwm TBD $ 3,694,554 2 % 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkM  TBD $[ 2,283,765 $ 0 0| 62% 28% NA 8 %
Claim Status: M

STPP 81-1(13)27 CENTURY COMPANIES INC P 00081 | [E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0o $ 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 76,002

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 1,071,193 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: M

BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0o 3 335,684

3436 027 000 03705 ROAD WORK [ d ™M o04/2sl07 $ 2,237,804 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkKm TBD $[ 2188462 $ 0 0| 98% 84%  99% 12.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] 03/28/06 $[ 527,266 $ 7,000 1 134,417

4678 745 000 04C05 [ Iwm 121106 $ 903,116 91 50,414

OLSEN-JEFF (U6628) 406 444-7610 232 County: VARIES [ JkM TBD $[ 855339 $ 0 0| 95% 38%  55% 59 %
Claim Status: [ Iwm

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES TBD $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ adm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dKM TBD $[  2739$% 0 0 1% 27% N/A  405.3%
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X] 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE M TBD $ 2,120,543 140 0

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 30440 $ 0 0 1% 0% 3% N/A
Claim Status: MI

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $ 441188 $ 0 0| 89% 115% N/A 155 %
Claim Status: MI

BR 9023(13) SLETTEN CONSTRUCTION COMPANY X[ 23311 ] [E]  03/06/06 $ 515523 90

JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $[ 568,303 $ 0 0 61,862

4542 013 000 13206 [ dMm  12/04/06 $ 515,523 90 96,026

OLSEN-JEFF (U6628) 406 444-7610 221 County: JUDITH BASIN [ dkvM TBD $[ 475755 $ 0 0| 92% 155%  96% 20.2%
Claim Status: M

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 $[ 59,013 $ 4,000 0 11,773

4961 001 000 17502 [ dm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . S__1l440059 [ sed
[ 11,998,424 $| 25,309 | 3 3 1,787,809
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 11475267 583 9§ 767,236
KM $[ 7,427,957 $| 11,449,958 $| 1,787,809 | 65%| 43%| 61%[ 10.3%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0% 110,525 0 $ 2886254
5782 027 000 01F05 Ml 09/14/06 $ 20,110,525 0 $ 967,439
MCARTHUR-MAC (U1178) 406 444-6015 140 County: CARBON KM TBD $[ 15,659,821 $ 17,540,605 908,012 | 89% 107% N/A 6.2 %
Claim Status: 56 M
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ @ TBD $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 2012219 $ 13,828,380 1,081,702 | 15% 13%  16% 6.9 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,691,064 $ 0 0| 99% 76%  65% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s|_sa217.279 [ 289
[ 13,903,994 $| 300,974 | 7§ 4,057,674
Proj. Count: Project Mgr. Total Length: M $[ 34527246 [ 292 g 1,236,571
KM $[ 19,363,104 $[ 33,070,906 $ 2,159,908 | 59%[ 57%| 2% 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 879,993
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM TBD $[ 4241,695 $ 4,339,085 928307 | 98% 95% 105% 20.7 %
Claim Status: mI
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES ] TBD $ 12,386,373 375 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[  7,077,70d $ 13,424,271 2,037,493 | 53% 21% NI/A 5.9 %
Claim Status: M
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,306 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL Ml 12/08/06 $ 1,179,118 45 84,080
DAHLKE-RYAN (U4059) 406 444-6226 180 County: YELLOWSTONE KM  TBD $[ 1,126,081 $ 0 0| 9% 59% 96% 7.5 %
Claim Status: MI
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | s 17.196209 | 5%
$[ 15,602,647 $| 344338 | 37 9 2,398,830
Proj. Count: Project Mgr. Total Length: Mi $[ 17540544 [ 627 $[ 1,383,804
KM $[ 12,445,485 $| 18,942,424 $| 3,107,299 | 66% 45%[  41%| 11.1%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7asjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ O 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dwm 1018/01 $ 74,988 0o 3 0
999 County: CARBON [ 0 KM 010702 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS ELECTR Ml 03/10/05 $ 1,732,222 63 269,608
NEVILLE-GARY (U6481) 406 657-0232 181 County: YELLOWSTONE KM 08/24/06 $[ 1861783 $ 1,858,965 353,203 | 100% 76% 116% 145 %
Claim Status: M
Project Mgr. Totals for :| [ 510 | UNASSIGNED | s Lsor2id [ o
$[ 1,718,846 $] q | 3 3§ 146,077]

RIOJCOUNT: Project Mgr. Total Length: MI 3 1,807,214 | 63 9 269,608

KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759%| 116%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 125825613 [ 3,350
$[ 104,932,533 3| 4,419,814 | 223 $| 15,686,305
$[ 130,245,428 | 3573 $ 8,881,848
$[ 90,449,068 $[ 131,357,457 $[ 15433724 | 69%[ 58%[ 58%[ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 887.991 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 677,241,707 [ 15,800
$[ 647,001,704 $| 18,699,253 [ 714 $[ 70,869,402
$[ 695940959 [ 16,514 $[ 42,406,766
$[ 486,296,026 $| 701,740,235 $| 72,546,312 | 69%| 58%[ 64%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




